INVOICE: 012

Project: COLUMBUS PHASE 9 s );"' M
Project No.: 08160 :
et
Contractor: Gratech Company, Ltd. .

8201 282 St NW '
Berthold, ND 58718

Contract No.: AM-562-08
Date of Invoice: 12/01/08
Dates Service Rendered: 11/17/08 to 11/26/08
| | | | | il - | - | -
| | | | | | | Previous Invoices | Current Invoice | Total To Date
Spec No. | Description | Orig. Quantity | Unit | UnitPrice | Bid Amount [ Quantity Amount | Quantity Amount | Quantity Amount
| | | | ! I | | | | |
{1 | Mobilization | 1} L Sum | $14,826.42 | $14,826.42 | | 0.80 | $11,861.14 | | $0.00 | 0.8 | $11,861.“4
(2) | Water Management | 1] LSum | $70,678.26 | $70,678.26 | | 1.00 | $70,678.26 | | $0.00 | 11 $70,678.26
(3) | Topsoil Salvage | 8150 | Cu.Yds. | $2.02 | $16,463.00 | | 8150.00 | $16,463.00 | | $0.00 | 8150 | $16,463.00
(4) | Dirt Work | 820000 | Cu.Yds. | $1.08 | $885,600.00 | | 820000.00 | $885,600.00 | | $0.00 | 820000 | $885,600.00
(5) | Soil Amendment | 10000 | Cu.Yds. | $2.48 | $24,800.00 | | 10000.00 | $24,800.00 | | $0.00 | 10000 | $24,800.00
(6) | Manure Handling | 5000 | Cu.Yds. | $3.55 | $17,750.00 | | 3400.00 | $12,070.00 | | $0.00 | 3400 | $12,070.00
7) | Scarify | 73 | Acres | $147.82 | $10,790.86 | | 45.00 | $6,651.90 | 28 | $4,138.96 | 73| $10,790.86
(8) { Topsoil Handling | 7950 | Cu.Yds. | $5.06 | $40,227.00 | | 1992.00 | $10,079.52 | 5958 | $30,147.48 | 7950 | $40,227.00
(9) | Fert. & Seeding | 75 | Acres | $356.70 | $26,752.50 | | 49.00 | $17,478.30 | | $0.00 | 49 | $17,478.30
(10y | Force Account | 1] LSum | $50,000.00 | $50,000.00 | { | $0.00 | | $0.00 | 0] $0.00
(11) | Clean-up | 1| LSum | $3,075.00 | $3,075.00 | | | $0.00 | | $0.00 | 0] $0.00
| | | | | i i | | | | |
| | | | | I | | | | |
| l | | | I | | | | |
| | | | | 11 | [ | | |
| | | | | [ | | | | |
| | | | | [ | | | | |
| | | | | 11 | | | | |
| | | | | [ | | | | |
| | | | | | | $1,055682.12 | | $34,286.44 | |  $1,089,968.56
| | | | Original Contract | $1,160,963.04 | { { | | |
| | | t | - Il | | | | |
| ) | | Change Orders (+) | $92,715.43 | | Change Order{s) | $42,726.86 | Change Order(s} | $49,988.57 | Total CO. | $92,715.43
| | | | Change Orders (-) | Q$55,680.00)| | | | | = | |
| | | | Grand Total | $1,197,998.47. | | | | | | |
| | | | | I | i | |
| I I | Contract Balance | $15,314.48 | | | A i I 71
| | | ] | | | Amount Paid | $1,09840898 | AMOUNT DUE | $84,275.01 | Total Amt. | $1,18268390
| | | | | I | | | |
| | < = | i | | | T |
Project Manager: M . -
Please Note: Change Order Reduced By $55,680.00 ($5,680 less manure & $50,000 force account not used)
AML Director:
Grant & Contracts: -
—_
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Invoice No. 12 for Construction Associated with
Columbus Ph. 9 Project
Gratech Company Ltd


jghamre
Text Box
54    AM-08-9    Filed 11/26/2008     Pages: 7
        Invoice No. 12 for Construction Associated with Columbus Ph. 9 Project 
        Gratech Company Ltd


CONTRACTOR PRODUCTION FIGURES

Project: .C._L&m..bsj_ﬂg._gj_—
Contractor: é‘f‘a, Yech Lo “pa 7

Submittal Number: INO. Gt 2
From: _{You. ’7%2d°% through: 6 00
T"’Gﬂg Equipment Description  Operating Hrs. Avg. Cycle Time Avg. Load Capacity Job Eff, Factor Est. Volume Moved
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The Contractors signature certifies the accuracy and completeness of these estimated production figures.
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10/31/2008
6/30/2008
7/16/2008
7/30/2008
8/11/2008
8/26/2008

9/9/2008
9/23/2008
10/7/2008

10/21/2008

11/18/2008

11/5/2008 683020
7/2/2008 683020
7/16/2008 683020
7/30/2008 683020
8/13/2008 683020
8/28/2008 683020
9/10/2008 683020
9/24/2008 683020
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147234.760 0000003718
62188.010 0000003718
105377.030 0000003718
93422.630 0000003718
64678.150 0000003718
35654.590 0000003718
53519.550 0000003718
147179.310 0000003718
177977.280 0000003718
130502.040 0000003718
80675.610 0000003718
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00002144
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00002246
00002261
00002268
00002304
00002341
00002353
00002394



Contractor Payment Requests
2008 Columbus Phase Vil
Gratech Company, Ltd
Contract AM-562-08

Pay 1: For Commission Meeting of 7-2-08
Dates of Service: June 1-30, 2008

Item Units Unit Price Total Cumulative Units Cumuiative $$ Bid Price %
Mobilization LS 0.80 $14,826.42 $11,861.14 0.80 $11,861.14 $14,826.42 80.00%
Water Management 0.35 $70,678.26 $24,737.39 0.35 $24,737.39 $70,678.26 35.00%
Topsoil Salvage CY 1250 $2.02 $2,525.00 1250.00 $2,525.00 $16,463.00 15.34%
Dirt Work CY 21356 $1.08 $23,064.48 21356.00 $23,064.48 $885,600.00 2.60%
Soil Amendment CY $2.48 $0.00 0.00 $0.00 $24,800.00 0.00%
Manure Handling $3.55 $0.00 0.00 $0.00 $17,750.00 0.00%
Scarification Ac $147.82 $0.00 0.00 $0.00 $10,790.86 0.00%
Topsoil Handling $5.06 $0.00 0.00 $0.00 $40,227.00 0.00%
Fert. & Seeding Ac $356.70 $0.00 0.00 $0.00 $26,752.50 0.00%
Force Account LS $50,000.00 $0.00 0.00 $0.00 $50,000.00 0.00%
Clean Up LS $3,075.00 $0.00 0.00 $0.00 $3,075.00 0.00%
Total This Invoice $62.188.01 $62,188.01 $1,160,963.04 5.36%

-
Al

Pay 2: For Commission Meeting of 7-16-08
Dates of Service: July 1-11, 2008

Item Units Unit Price Total Cumulative Units Cumulative $$ Bid Price %
Mobilization LS $14,826.42 $0.00 0.80 $11,861.14 $14,826.42 80.00%
Water Management 0.05 $70,678.26 $3,533.91 0.40 $28,271.30 $70,678.26 40.00%
Topsoil Salvage CY 1850 $2.02 $3,737.00 3100.00 $6,262.00 $16,463.00 38.04%
Dirt Work CY 90839 $1.08 $98,106.12 112195.00 $121,170.60 $885,600.00 13.68%
Sail Amendment CY $2.48 $0.00 0.00 $0.00 $24,800.00 0.00%
Manure Handling $3.55 $0.00 0.00 $0.00 $17,750.00 0.00%
Scarification Ac $147.82 $0.00 0.00 $0.00 $10,790.86 0.00%
Topsoil Handling $5.06 $0.00 0.00 $0.00 $40,227.00 0.00%
Fert. & Seeding Ac $356.70 $0.00 0.00 $0.00 $26,752.50 0.00%
Force Account LS $50,000.00 $0.00 0.00 $0.00 $50,000.00 0.00%
Clean Up LS $3,075.00 $0.00 0.00 $0.00 $3,075.00 0.00%
Total This Invoice $105.377.03 $167,565.04 $1,160,963.04 14.43%

Pay 3 : For Commission Meeting of 7-30-08
Dates of Service: July 14-28, 2008

Iltem Units Unit Price Total Cumulative Units Cumulative $$ Bid Price %
Mobilization LS $14,826.42 $0.00 0.80 $11,861.14 $14,826.42 80.00%
Water Management 0.05 $70,678.26 $3,5633.91 0.45 $31,805.22 $70,678.26 45.00%
Topsoil Salvage CY 280 $2.02 $525.20 3360.00 $6,787.20 $16,463.00 41.23%
Dirt Work CY 82744 $1.08 $89,363.52 194939.00 $210,534.12 $885,600.00 23.77%
Soail Amendment CY $2.48 ' $0.00 0.00 $0.00 $24,800.00 0.00%
Manure Handling $3.55 $0.00 0.00 $0.00 $17,750.00 0.00%
Scarification Ac $147.82 $0.00 0.00 $0.00 $10,790.86 0.00%
Topsoil Handling $5.06 $0.00 0.00 $0.00 $40,227.00 0.00%
Fert. & Seeding Ac $356.70 $0.00 0.00 $0.00 $26,752.50 0.00%
Force Account LS $50,000.00 $0.00 0.00 $0.00 $50,000.00 0.00%
Clean Up LS $3,075.00 $0.00 0.00 $0.00 $3,075.00 0.00%

Total This Invoice $93.422.63 $260,987.67 $1,160,963.04  22.48%



Pay 4 : For Commission Meeting of 8-13-08
Dates of Service: July 28 to August 8, 2008

Item

Mobilization LS
Water Management
Topsoil Salvage CY
Dirt Work CY

Soil Amendment CY
Manure Handling
Scarification Ac
Topsoil Handling
Fert. & Seeding Ac
Force Account LS
Clean Up LS

Total This Invoice

Units

0.05
100
56428

Unit Price

$14,826.42
$70,678.26
$2.02
$1.08
$2.48
$3.55
$147.82
$5.06
$356.70
$50,000.00
$3,075.00

Pay 5 : For Commission Meeting of 8-27-08

Dates of Service: August 11-22, 2008

Item

Mobilization LS
Water Management
Topsoil Salvage CY
Dirt Work CY

Soil Amendment CY
Manure Handling
Scarification Ac
Topsoil Handling
Fert. & Seeding Ac
Force Account LS
Clean Up LS

Total This Invoice

Units

0.05
2944
24235

Unit Price

$14,826.42
$70,678.26
$2.02
$1.08
$2.48
$3.55
$147.82
$5.06
$356.70
$50,000.00
$3,075.00

Pay 6 : For Commission Meeting of 9-10-08
Dates of Service: August 28 to September 5, 2008

ltem

Mobilization LS
Water Management
Topsoil Salvage CY
Dirt Work CY

Soil Amendment CY
Manure Handling
Scarification Ac
Topsoil Handling
Fert. & Seeding Ac
Force Account LS
Clean Up LS

Total This Invoice

Units

0.05

46283

Unit Price

$14,826.42
$70,678.26
$2.02
$1.08
$2.48
$3.55
$147.82
$5.06
$356.70
$50,000.00
$3,075.00

Pay 7 : For Commission Meeting of 9-24-08
Dates of Service: September 8-19, 2008

item

Mobilization LS
Water Management
Topsoil Salvage CY
Dirt Work CY

Soil Amendment CY
Manure Handling
Scarification Ac
Topsoil Handling
Fert. & Seeding Ac
Force Account LS
Clean Up LS

Total This Invoice

Units

0.05

133005

Unit Price

$14,826.42
$70,678.26
$2.02
$1.08
$2.48
$3.55
$147.82
$5.06
$356.70
$50,000.00
$3,075.00

Total

$0.00
$3,533.91
$202.00
$60,942.24
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

£64.678.15

Total

$0.00
$3,533.91
$5,946.88
$26,173.80
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$35.654.59

Total

$0.00
$3,533.91
$0.00
$49,985.64
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$53510.59

Total

$0.00
$3,533.91
$0.00
$143,645.40
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$147.179.31

Cumulative Units

0.80
0.50
3460.00
251367.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

Cumulative Units

0.80
0.55
6404.00
275602.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

Cumulative Units

0.80
0.60
6404.00
321885.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

Cumulative Units

0.80
0.65
6404.00
454890.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

Cumulative $$

$11,861.14
$35,339.13
$6,989.20
$271,476.36
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$325,665.83

Cumulative $$

$11,861.14
$38,873.04
$12,936.08
$297,850.16
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$361,320.42

Cumulative $$

$11,861.14
$42,406.96
$12,936.08
$347,635.80
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$414,839.97

Cumulative $$

$11,861.14
$45,940.87
$12,936.08
$491,281.20
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$562,019.29

Bid Price

$14,826.42
$70,678.26
$16,463.00
$885,600.00
$24,800.00
$17,750.00
$10,790.86
$40,227.00
$26,752.50
$50,000.00
$3,075.00

$1,160,963.04

Bid Price

$14,826.42
$70,678.26
$16,463.00
$885,5600.00
$24,800.00
$17,750.00
$10,790.86
$40,227.00
$26,752.50
$50,000.00
$3,075.00

$1,160,963.04

Bid Price

$14,826.42
$70,678.26
$16,463.00
$885,600.00
$24,800.00
$17,750.00
$10,790.86
$40,227.00
$26,752.50
$50,000.00
$3,075.00

$1,160,963.04

Bid Price

$14,826.42
$70,678.26
$16,463.00
$885,600.00
$24,800.00
$17,750.00
$10,790.86
$40,227.00
$26,752.50
$50,000.00
$3,075.00

$1,160,963.04

%

80.00%
50.00%
42.45%
30.65%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%

28.05%

%

80.00%
55.00%
78.58%
33.61%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%

31.12%

%

80.00%
60.00%
78.58%
39.25%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%

35.73%

%

80.00%
65.00%
78.58%
55.47%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%

48.41%



mmission Meeting of 10-8-08
ce: September 22-October 3, 2008

sm Units Unit Price Total Cumulative Units Cumulative $$ Bid Price %

Lation LS $14,826.42 $0.00 0.80 $11,861.14 $14,826.42 80.00%

¢ Management 0.2 $70,678.26 $14,135.65 0.85 $60,076.52 $70,678.26  85.00%

,50il Salvage CY 412 $2.02 $832.24 6816.00 $13,768.32 $16,463.00 83.63%

A Work CY 141510 $1.08 $152,830.80 596400.00 $644,112.00 $885,600.00 72.73%

soill Amendment CY $2.48 $0.00 0.00 $0.00 $24,800.00 0.00%

Manure Handiing $3.55 $0.00 0.00 $0.00 $17,750.00 0.00%

Scarification Ac $147.82 $0.00 0.00 $0.00 $10,790.86 0.00%

Topsoil Handling $5.06 $0.00 0.00 $0.00 $40,227.00 0.00%

Fert. & Seeding Ac $356.70 $0.00 0.00 $0.00 $26,752.50 0.00%

Force Account LS $50,000.00 $0.00 0.00 $0.00 $50,000.00 0.00%

Clean Up LS $3,075.00 $0.00 0.00 $0.00 $3,075.00 0.00%
Change Order 1 $10,178.59 $10,178.59 - 1.00 $10,178.59

Total This Invoice $177.977.28 $739,996.57 $1,160,963.04 63.74%

Change Order in amount of $10,178.59 issued 10-3-08 for repair of erosion and leveling spoil piles near haulroad trail

Pay 9: For Commission Meeting of 10-22-08
Dates of Service: October 8-17, 2008

ltem Units Unit Price Total Cumulative Units Cumulative $$ Bid Price %

Mobilization LS $14,826.42 $0.00 0.80 $11,861.14 $14,826.42 80.00%
Water Management 0.1 $70,678.26 $7,067.83 0.95 $67,144.35 $70,678.26 95.00%
Topsoil Salvage CY 1334 $2.02 $2,694.68 8150.00 $16,463.00 $16,463.00 100.00%
Dirt Work CY 98760 $1.08 $106,660.80 695160.00 $750,772.80 $885,600.00 84.78%
Soil Amendment CY $2.48 $0.00 0.00 $0.00 $24,800.00 0.00%
Manure Handling $3.55 $0.00 0.00 $0.00 $17,750.00 0.00%
Scarification Ac ) $147.82 $0.00 0.00 $0.00 $10,790.88 0.00%
Topsoil Handling $5.06 $0.00 0.00 $0.00 $40,227.00 0.00%
Fert. & Seeding Ac $356.70 $0.00 0.00 $0.00 $26,752.50 0.00%
Force Account LS $50,000.00 $0.00 0.00 $0.00 $50,000.00 0.00%
Clean Up LS $3,075.00 $0.00 0.00 $0.00 $3,075.00 0.00%
Change Order 1 $14,078.73 $14,078.73 2.00 $24,257.32

Total This Invoice $130.502.04 $870,498.60 $1,160,963.04 74.98%

Change Order in amount of $14,078.73 issued 10-17-08 for additional topsoil salvage, culvert replacement, erosional repair and spoil leveling.

Pay 10: For Commission Meeting of 11-05-08
Dates of Service: October 20-31, 2008

Item Units Unit Price Total Cumulative Units Cumulative $$ Bid Price %
Mobilization LS $14,826.42 $0.00 0.80 $11,861.14 $14,826.42 80.00%
Water Management 0.05 $70,678.26 $3,533.91 1.00 $70,678.26 $70,678.26 100.00%
Topsoil Salvage CY $2.02 $0.00 8150.00 $16,463.00 $16,463.00 100.00%
Dirt Work CY 122783 $1.08 $132,605.64 817943.00 $883,378.44 $885,600.00 99.75%
Soil Amendment CY $2.48 $0.00 0.00 $0.00 $24,800.00 0.00%
Manure Handling $3.55 $0.00 0.00 $0.00 $17,750.00 0.00%
Scarification Ac $147.82 $0.00 0.00 $0.00 $10,790.86 0.00%
Topsoil Handling $5.06 $0.00 0.00 $0.00 $40,227.00 0.00%
Fert. & Seeding Ac $356.70 $0.00 0.00 $0.00 $26,752.50 0.00%
Force Account LS $50,000.00 $0.00 0.00 $0.00 $50,000.00 0.00%
Clean Up LS $3,075.00 $0.00 0.00 $0.00 $3,075.00 0.00%
Change Order 1 $11,095.21 $11,095.21 3.00 $35,352.53
Total This Invoice $147.234.76 $1,017,733.37 $1,160,963.04 87.66%

Change Order in amount of $11,095.21 issued 10-31-08 for additional spoil leveling, soil amendment and topsoil salvage.

Pay 11: For Commission Meeting of 11-20-08
Dates of Service: November 3-14, 2008

Item Units Unit Price Total Cumuiative Units Cumulative $$ Bid Price %
Mobilization LS $14,826.42 $0.00 0.80 $11,861.14 $14,826.42 80.00%
Water Management $70,678.26 $0.00 1.00 $70,678.26 $70,678.26 100.00%
Topsoil Salvage CY $2.02 $0.00 8150.00 $16,463.00 $16,463.00 100.00%
Dirt Work CY 2057 $1.08 $2,221.56 820000.00 $885,600.00 $885,600.00 100.00%
Soil Amendment CY 10000 $2.48 $24,800.00 10000.00 $24,800.00 $24,800.00 100.00%
Manure Handling 3400 $3.55 $12,070.00 3400.00 $12,070.00 $17,750.00 68.00%
Scarification Ac 45 $147.82 $6,651.90 45.00 $6,651.90 $10,790.86 61.84%
Topsoil Handling 1992 $5.06 $10,079.52 1992.00 $10,079.52 $40,227.00 25.06%
Fert. & Seeding Ac 49 $356.70 $17.478.30 49.00 $17,478.30 $26,752.50 65.33%
Force Account LS $50,000.00 $0.00 0.00 $0.00 $50,000.00 0.00%
Clean Up LS $3,075.00 $0.00 0.00 $0.00 $3,075.00 0.00%

Change Order 1 $7,374.33 $7.374 400  $42,726.86
Total This nvoice $1,098,408.98 $1,160,963.04 94.61%

Change Order in amount of $7374.33 issued 11-14-08 for additional spoil leveling, soil amendment, haulroad grading, culvert placement
and to extend performance period for fertilizing and seeding until spring 2009.



Pay 8: For Commission Meeting of 10-8-08
Dates of Service: September 22-October 3, 2008

item

Mobilization LS
Water Management
Topsoil Salvage CY
Dirt Work CY

Soil Amendment CY
Manure Handling
Scarification Ac
Topsoil Handling
Fert. & Seeding Ac
Force Account LS
Clean Up LS
Change Order
Total This Invoice

Units

0.2
412
141510

1

Unit Price

$14,826.42
$70,678.26
$2.02
$1.08
$2.48
$3.55
$147.82
$5.06
$356.70
$50,000.00
$3,075.00
$10,178.59

Total

$0.00
$14,135.65
$832.24
$152,830.80
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$10,178.59
$177.977.28

Cumulative Units Cumulative $$

0.80
0.85
6816.00
596400.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
1.00

$11,861.14
$60,076.52
$13,768.32
$644,112.00
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$10,178.59
$739,996.57

Bid Price

$14,826.42
$70,678.26
$16,463.00
$885,600.00
$24,800.00
$17,750.00
$10,790.86
$40,227.00
$26,752.50
$50,000.00
$3,075.00

$1,160,963.04

Change Order in amount of $10,178.59 issued 10-3-08 for repair of erosion and leveling spoil piles near haulroad trail
o

Pay 9: For Commission Meeting of 10-22-08
Dates of Service: October 6-17, 2008

item

Mobilization LS
Water Management
Topsoil Salvage CY
Dirt Work CY

Soil Amendment CY
Manure Handling
Scarification Ac
Topsoil Handling
Fert. & Seeding Ac
Force Account LS
Clean UpLS
Change Order
Total This Invoice

Change Order in amount of $14,078.73 issued 10-17-08 for additional topsoil salvage, culvert replacement, erosional repair and spoil leveling.

Units

0.1
1334
98760

1

Unit Price

$14,826.42
$70,678.26
$2.02
$1.08
$2.48
$3.55
$147.82
$5.08
$356.70
$50,000.00
$3,075.00
$14,078.73

Pay 10: For Commission Meeting of 11-05-08

Dates of Service: October 20-31, 2008

Item

Mobilization LS
Water Management
Topsoil Salvage CY
Dirt Work CY

Soil Amendment CY
Manure Handling
Scarification Ac
Topsoil Handling
Fert. & Seeding Ac
Force Account LS
CleanUp LS
Change Order
Total This Invoice

Units

0.05

122783

Unit Price

$14,826.42
$70,678.26
$2.02
$1.08
$2.48
$3.55
$147.82
$5.06
$356.70
$50,000.00
$3,075.00
$11,095.21

Total

$0.00
$7,067.83
$2,694.68
$106,660.80
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$14,078.73
$£130.502.04

Total

$0.00
$3,533.91
$0.00
$132,605.64
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$11,095.21
$147.23478 —

Cumuiative Units Cumulative $$

0.80
0.95
8150.00
695160.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
2.00

$11,861.14
$67,144.35
$16,463.00
$750,772.80
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$24,257.32
$870,498.60

Cumulative Units Cumulative $$

0.80
1.00
8150.00
817943.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
3.00

$11,861.14

$70,678.26

$16,463.00

$883,378.44

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$35,352.53 =
$1.017.73337  °

Bid Price

$14,826.42
$70,678.26
$16,463.00
$885,600.00
$24,800.00
$17,750.00
$10,790.86
$40,227.00
$26,752.50
$50,000.00
$3,075.00

$1,160,963.04

Bid Price

$14,826.42
$70,678.26
$16,463.00
$885,600.00
$24,800.00
$17,750.00
$10,790.86
$40,227.00
$26,752.50
$50,000.00
$3,075.00

$1,160,963.04

Change Order in amount of $11,095.21 issued 10-31-08 for additional spoil leveling, soil amendment and topsoil salvage.

%

80.00%
85.00%
83.63%
72.73%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%

63.74%

%

80.00%
95.00%
100.00%
84.78%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%

74.98%

%

80.00%
100.00%
100.00%

99.75%

0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%

87.66%
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